

Project Delayed

The work to complete the migration from Classic to PROMIS 4 is taking longer than originally estimated, resulting in delays to our planned release schedule.

This is due in large part to the complexities and interdependencies within the transplant modules that were not fully understood until the work began in earnest.

Delays in finalizing requirements pending stakeholder feedback, and [occasionally] shifting requirements has also contributed to the extended development period.

The release schedule posted in April 2024 has been updated based on revised estimates.



Development Roadmap

